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The following information is provided in accordance with California
Government code Section 7550:

This document is one of a series of reports prepared for the Bay Area
Toll Authority (BATA)/Metropolitan Transportation Commission (MTC) for
the Regional Measure 1 Toll Bridge Program.  The contract value for
the monitoring efforts, technical analysis, and field site work which
contribute to these reports, as well as the report preparation and
production, is $3,068,993.00.
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REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM
In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges. The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion
on the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.
The projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows: 

Northern Bridge Group Projects:
1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)
2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge
3. Replacement of the existing western span of the Carquinez Bridge (completed)
4. Major rehabilitation of the existing Richmond-San Rafael Bridge 

■ Trestle and fender rehabilitation
■ Deck rehabilitation

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and 
Interstate 80 near Pinole (non-Caltrans project; completed)

Southern Bridge Group Projects:
1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (completed; not 

included in this report)
2. Widening of the existing San Mateo-Hayward Bridge and eastern approach to six lanes (completed)
3. Improvement of the Interstate 880/State Route 92 interchange
4. Improvements to the western approaches to the Dumbarton Bridge 

■ US 101/University Avenue interchange reconstruction (non-Caltrans project; completed)
■ State Route 84 (Bayfront Expressway) widening (completed).

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), has also assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance for the Regional Measure 1 Toll Bridge
Improvement Projects, as measured against approved budget and schedule milestones.  The report provides
comprehensive project status information at three levels of detail:

■ Color-coded executive summary of Regional Measure 1 projects status (program level)
■ Detailed status of individual bridge projects (project level)
■ Supplemental project and contract information, including budget adjustments, approved construction change 

orders, and project and contract level cost data, in the appendices. 
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NORTHERN BRIDGE GROUP COST SCHEDULE

Benicia-Martinez Bridge

EXECUTIVE SUMMARY – STATUS OF REGIONAL MEASURE 1 PROJECTS

Richmond-San Rafael Bridge Rehabilitation

Carquinez Bridge

Legend: Green = no variance to current budget/schedule

Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost:  Project (BATA) contingency use may be required
For Schedule:  Construction contract completion dates delayed by greater than 3 months

Red = variance to current budget/schedule, defined as follows:
For Cost:  Project budget change may be required
For Schedule:  “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues
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EXECUTIVE SUMMARY – STATUS OF KEY ISSUES AND DEVELOPMENTS

■ As previously reported, cost increases have been identified on the project for technical and delay issues on the
foundations and superstructure, interface and delay issues with contiguous contracts, escalation associated with the
delays, and Caltrans support.  The current estimated cost at completion for the Benicia-Martinez project exceeds the
current budget by $133 million.  BATA approved an allocation of $36.3 million from the project contingency in April
to advance the project.  BATA and Caltrans are evaluating means to fund the cost issues on the project and to seek
other non-toll funding for the project.

■ On the new bridge contract, superstructure construction continues at pier 5 on the south shore, and footing, column,
pier table and superstructure construction continue at the twelve piers (6 through 17) in the strait.  In the strait, ten
pier footings are complete and two are under construction.  Six pier columns are complete and four are under
construction.  Three pier tables are complete and two are under construction.  The fourth and final set of travelers has
been installed at pier 13.  Superstructure segments are being cast at piers 5, 8, 9 and 13.  To date, 61 (18%) of the 344
bridge segments have been cast. 

■ On the I-680/I-780 interchange contract, the southbound I-680 to westbound I-780 roadway, the eastbound I-780 to
northbound I-680 flyover, and the temporary northbound I-680 roadway from the existing toll plaza are open to
traffic.  Foundation and superstructure construction continue on the Benicia shoreline for the elevated structures
connecting the new bridge with northbound I-680 and westbound I-780.

■ On the I-680/Marina Vista interchange contract, the Mococo Overhead structure is complete.  The temporary on-ramp
from Marina Vista to northbound I-680 opened on May 24, 2005.  Excavation of the remaining mainline roadway is
complete and the lightweight concrete subbase is being placed.  

■ On the toll plaza contract, all tollbooth housings have been set and electrical wiring is in progress.  High mast lighting
has been installed and installation of the canopy structural deck began on June 17, 2005.

■ On the Mitigation Site, mass excavation between the railroad and Industrial Way is complete. The contractor
mobilized for the pipe jacking operations under the Union Pacific Railroad on June 27, 2005.

■ On the 1927 Bridge demolition and 1958 Bridge approach deck rehabilitation contract, the contractor is preparing
contract submittals and has mobilized on site.  Stairwells, work platforms and temporary steel supports are being
fabricated for the retrofit of the eastbound approach to the 1958 Bridge.  Preparations are underway to switch traffic to
the 1927 bridge.  The traffic switch is scheduled for September 2005.

■ On the trestle and fender rehabilitation contract, construction of the westbound and eastbound replacement trestles is
complete and both trestles are fully operational.  Physical construction will complete by end of July and project
closeout is scheduled for August.
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SOUTHERN BRIDGE GROUP COST SCHEDULE

San Mateo-Hayward Bridge Widening

EXECUTIVE SUMMARY – STATUS OF REGIONAL MEASURE 1 PROJECTS

Legend: Green = no variance to current budget/schedule

Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost:  Project (BATA) contingency use may be required
For Schedule:  Construction contract completion dates delayed by greater than 3 months

Red = variance to current budget/schedule, defined as follows:
For Cost:  Project budget change may be required
For Schedule:  “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues

I-880/SR-92 Interchange Improvement

Dumbarton Bridge West Approach Projects
(Bayfront Expressway)
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EXECUTIVE SUMMARY – STATUS OF KEY ISSUES AND DEVELOPMENTS

■ On the bridge-widening contract, both the new westbound and the reconstructed eastbound trestles have been
opened to traffic and are fully operational.

■ The Federal Highway Administration (FHWA) approved the Final Environmental Impact Statement Report (FEIS/R)
for the project on December 29, 2003.  A Record of Decision (ROD) by FHWA was completed in July 2004.

■ The Caltrans Project Report was completed on December 31, 2003. Caltrans is currently preparing the plans,
specifications, and estimates (PS&E) for the project. Sixty-five percent PS&E has been achieved. One hundred percent
PS&E is forecast for September 2005.

■ Right-of-way (ROW) acquisition is in progress.

■ Construction is forecast to begin in the summer of 2006.

■ The status code for the project cost is "yellow," based on forecasted cost increases for right-of-way acquisitions,
escalation and support.  Bechtel will review the latest cost estimates at engineering design completion.  The status code
for the project schedule is "red," based on the currently forecasted 14-month delay to the completion date caused by the
delay of the environmental approval.  The project schedule will be revised after review of the completed PS&E package
and right-of-way acquisition. The contract will be advertised with an A+B specification, which could reduce the
construction duration.

■ On the Bayfront Expressway widening contract, the widened expressway has been opened to traffic and is operational.

■ The follow-on contract for environmental mitigation at the Ravenswood Triangle area has been completed.  The work
involved wetland reconstruction and habitat restoration for the salt-water harvest mouse.  Plant establishment
continues through April 2007.
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COST STATUS SUMMARY (MILLION DOLLARS)

Baseline
Budget

(June 2000)

586.0

433.2

45.4

53.4

5.9

1,123.9

Northern Bridge Group

New Benicia-Martinez Bridge

Carquinez Bridge Replacement

Richmond-San Rafael Bridge Rehabilitation

� West Trestle and Fender Rehabilitation

� Deck Rehabilitation

Richmond Parkway (Non-Caltrans)1

SUBTOTAL – NBG

Current
Budget

(June 2005)

Current
Forecast

(June 2005)

Expended
To Date

(7/98 – 1/05)

1,059.9

528.2

94.1

25.0

5.9

1,713.1

1,193.3

528.2

94.1

25.0

5.9

1,846.5

PROJECT

Southern Bridge Group

San Mateo-Hayward Bridge Widening

� Widening

� West Approach Replacement Planting

I-880/SR-92 Interchange Improvement

Dumbarton Bridge West Approach Projects

� US-101/University Avenue Interchange 
    Reconstruction (Non-Caltrans)

� Bayfront Expressway (SR-84) Widening

SUBTOTAL – SBG

GRAND TOTAL

203.6

0.4

124.2

3.8

33.8

365.7

1,489.6

217.5

0.4

133.8

3.8

36.0

391.4

2,104.5

211.5

0.4

149.3

3.8

36.0

400.9

2,247.4

208.4

0.0

28.1

3.7

32.8

273.0

1,584.2

1 For the Richmond Parkway, values shown represent the portion funded by BATA.

2 Due to project delays and other difficulties associated with deep water foundations, project costs for the 
New Benicia-Martinez Bridge are expected to significantly exceed the budget. 

Expended
To Date

(7/98 – 4/05)

764.0

457.2

85.2

0.9

1,311.2
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New Facility
Open to Traffic

Baseline
(June 2000)

Jan 04

Jan 03

 Dec 04

Sep 06

Feb 01

Northern Bridge Group

New Benicia-Martinez Bridge

Carquinez Bridge Replacement

Richmond-San Rafael Bridge Rehabilitation

� West Trestle and Fender Rehabilitation1

� Deck Rehabilitation1

Richmond Parkway (Non-Caltrans)

New Facility
Open to Traffic

Current
(Jan 2005)

New Facility
Open to Traffic

Forecast
(June 2005)

Dec 06

Nov 03

 Feb 05

Jul 07

May 01

Jun 07

Nov 03

Jul 05

Dec 08

May 01

PROJECT

Southern Bridge Group

San Mateo-Hayward Bridge Widening

� Widening

� West Approach Replacement Planting1

I-880/SR-92 Interchange Improvement

Dumbarton Bridge West Approach Projects

� US-101/University Avenue Interchange
    Reconstruction (Non-Caltrans)1

� Bayfront Expressway (SR-84) Widening1

Dec 02

May 08

Dec 06

Apr 00

Mar 03

Nov 02

May 08

Jun 09

Nov 02

May 08

Aug 10

Apr 00

Jul 03

Apr 00

Jul 03

 

1 For the Richmond-San Rafael Bridge Rehab, San Mateo-Hayward Bridge West Approach Planting, and Dumbarton
Bridge West Approach projects, the dates shown reflect construction completion; the existing facility remains open 
to traffic during all phases of construction.

SCHEDULE STATUS SUMMARY
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NEW BENICIA-MARTINEZ BRIDGE
The existing Benicia-Martinez Bridge provides Interstate
680 access across the Carquinez Strait between Contra
Costa and Solano counties. This project will construct a
new parallel Benicia-Martinez Bridge east of the existing
span that will include the following features:
■ Five northbound lanes on the new bridge (four

mixed-flow lanes and one slow-vehicle lane) that will
allow conversion of the existing bridge to southbound
traffic only

■ A new bicycle/pedestrian lane on the existing bridge
■ A new toll plaza south of the new bridge in Contra

Costa County with 17 toll booths, including two high-
occupancy-vehicle (HOV) bypass lanes

■ Reconstruction of the Interstate 680/Marina Vista
Road and Interstate 680/Interstate 780 interchanges

Current Activities:
■ On the new bridge contract, superstructure concrete is in place and post-tensioned from the south abutment to pier 4 and

barrier rail construction is in progress.  The approach slab to abutment 1 is complete and punchlist items in the electrical
substation are complete.  Superstructure segments are being cast at piers 5, 8, 9 and 13.  Tubes are being installed in the
segments for cooling by bay water and the nitrogen station is in operation for cooling the concrete in the delivery trucks.  These
procedures are maintaining the temperature within the specified limits.  Sixty-one of 344 segments are complete (25 of 38 at pier
5, 9 of 40 at pier 8, 25 of 28 at pier 9 and 2 of 24 at pier 13).  Nine tower cranes are installed.  Pier table construction continues at
piers 7 and 10.  Column construction continues at piers 6, 11, 12 and 17.  The pre-cast footing for pier 15 was set on June 6, 2005;
the second stage footing is being cast-in-place.  Pier 14 precast footing is scheduled to be set in early July 2005.

■ On the I-680/I-780 interchange contract, falsework/formwork is being constructed between bents 17 and 20 on the Benicia
shoreline.  Column construction is complete for westbound bent 20 and is in progress for northbound bent 20.  Superstructure
construction continues towards bents 21, southward from abutment 23 for northbound I-680 and eastward from abutment 22
for westbound I-780.  The superstructure for westbound I-780 between abutments 1 and 4 is complete and formwork/falsework
is being constructed over the north and south lanes of I-680.  Superstructure concrete placing is currently suspended pending
resolution of temperature control.

■ On the I-680/Marina Vista interchange contract, the Mococco Overhead is complete, including deck, barrier rail, and expansion
joints.  The temporary Marina Vista on-ramp to northbound I-680 opened on May 24, 2005.  Signage for the New Toll Plaza has
been erected.  Excavation for the mainline roadway is complete and lightweight concrete subbase is being placed.

■ On the toll plaza contract, electrical wire pulling is in progress at the tollbooths.  Installation of the canopy structural deck
started on June 17, 2005.  Installation of the high mast lights is complete.  Grading continues on the PK line east of the
Operations Building.

■ On the Mitigation Site project, the petroleum lines under the railroad crossing are installed and buried.  Both the jacking and
receiving pits are ready for the pipe jacking under the railroad.  Mobilization for this operation occurred on June 27, 2005 and
the operation is scheduled to complete by early July.  Mass excavation is complete between the railroad and Industrial Way.
Two "water mogs" are excavating C line south of the railroad tracks towards the bay.

Benicia New Bridge – Setting Precast Footing at Pier 15 Benicia New Bridge – Superstructure of Pier 5

Benicia Toll Plaza – Toll Booths and Canopy Frame

Project Photos
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NEW BENICIA-MARTINEZ BRIDGE

Baseline
Budget

(June 2000)

6.0
247.3
22.8
43.2
80.8
28.1
78.2
21.1
0.0

58.4
586.0

Capital Outlay Construction
South Approach
New Bridge
Toll Plaza and Administration Building
I-680/Marina Vista Interchange
I-680/I-780 Interchange
Other Budgeted Capital

Capital Outlay Support
Capital ROW
Non-BATA Funding
Project (BATA) Contingency 

Project Total (a)
(a) Totals may be rounded 

Current
Budget

(June 2005)

Current
Forecast

(June 2005)

7.0
661.9
24.3
54.9
70.7
30.5

155.6
20.4
33.1
1.5

1,059.9

6.6
685.4
25.1
55.4
70.8
33.6

176.8
20.4
33.1
86.1

1,193.3

COST STATUS 
($ Million) Variance

-0.4
23.5
0.8
0.5
0.2
3.1

21.2
0.0
0.0

84.6
133.4

Expended 
to Date

(7/98 – 4/05) Notes

6.6
475.6
17.0
45.8
50.5
6.6

123.6
11.9
26.4

764.0

A
 

 A
A
A
A

A
A

Complete

Baseline
(June 2000)

Jan 04
Feb 03

 
Dec 03
Dec 03
Mar 01
Jul 05

Construction Contract Completion
New Bridge
Toll Plaza and Administration Building
Toll Plaza Planting
I-680/Marina Vista Interchange
I-680/I-780 Interchange
South Approach
Modify Existing Bridge

Current
(Jan 2005)

Forecast
(June 2005)

Jun 07
May 05
Jul 05

Nov 05
Jun 05
Oct 01
Jul 08

Sep 07
Mar 06
Nov 05
Dec 05
Jan 06
Oct 01
July 08

SCHEDULE STATUS Variance

+3
+10
+4
+1
+7
0
0

Notes

Jan 04New Facility Open to Traffic

Project

Dec 06 Jun 07 +6

NOTES ACTION

A.  As noted in prior reports, Caltrans has identified cost increases over the entire 
project related to a number of issues, including foundations, superstructure 
construction, interface issues with contiguous contracts, escalation for delays and 
time extensions, and Caltrans support costs. Bechtel is currently forecasting a 
potential $133 million increase over the entire project. 

BATA has allocated $36.3 million from the 
existing project contingency to the New 
Bridge, I-680/I-780 Interchange, and the 
I-680/Marina Vista Interchange contracts to 
advance the project moving forward through 
the end of the year. BATA and Caltrans will 
continue to evaluate means to fund the 
remaining increases and advance the project.
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CARQUINEZ BRIDGE REPLACEMENT
The Carquinez Bridge has carried Interstate 80 traffic
between the cities of Vallejo and Crockett on two separate
bridges: the 1927 bridge for westbound traffic and the
1958 bridge for eastbound traffic. The 1958 bridge has
been strengthened under Caltrans’ seismic retrofit
program; the 1927 bridge was identified as being
seismically deficient and is being replaced under the RM
1 program. The Carquinez Bridge replacement project is a
new suspension bridge west of the existing bridges. The
existing 1927 bridge will be demolished after the
completion of the replacement bridge and approaches.
The project incorporates the following features:

■ Four westbound lanes on the new bridge (three
mixed-flow lanes and one HOV lane) 

■ A bicycle/pedestrian lane on the new bridge

Current Activities:
■ On the replacement bridge and north approach contract, the bridge opened to traffic on November 11, 2003. The

pedestrian and bicycle path opened on May 15, 2004. Caltrans accepted the contract on October 15, 2004. Caltrans
is in the process of evaluating final claims submitted by the contractor and the steel fabricator, and preparing the
final pay estimate.

■ On the south approach and interchange contract, the Crockett on-ramp to westbound I-80 opened on December 9,
2003.  Kendall and Rio Del Vista streets re-opened in early January 2004.  The westbound off-ramp to Crockett
opened on April 22, 2004.  The eastbound off-ramp to Crockett opened on May 24, 2004.  Physical contract work
was completed on August 6, 2004.  Caltrans accepted the contract on December 16, 2004 and submitted the final
pay estimate to the contractor on February 15, 2005.  Plant establishment for landscaping will occur in September
2006. 

■ On the 1927 Bridge demolition and 1958 Bridge approach deck rehabilitation contract, the contract was awarded
on April 4, 2005 and approved on April 20, 2005.  The pre-construction meeting was held on May 11, 2005.  The
contractor is providing contract-required submittals and mobilized on site during June.  Steel members are being
fabricated for the retrofit of the 1958 Bridge eastbound approach; the contractor is scheduled to install stringers
and brackets in the abutments in July 2005.  The 1927 bridge is being prepared for the temporary switch of
eastbound traffic in September; the traffic switch is expected to last for 1 1/2 months.

San Pablo Ave.

Cumming s Skyway

Amtrak/Capitols

miles

0

0 0.2 0.4 0.6 0.8 1

0.2 0.4 0.6 0.8 1

kilometers

Existing 1958 Span
(retrofitted)

New Span

Existing 1927 Span
(replaced)

Carquinez Bridges
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CARQUINEZ BRIDGE REPLACEMENT

Baseline
Budget

(June 2000)

213.7
116.0

7.0
16.0
10.6
43.7
9.6

16.5
433.2

Capital Outlay Construction
Replacement Bridge and North Approach
South Approach and Interchange
Maintenance Facility (Phases I & II)
1927 Bridge Demolition
Other Budgeted Capital

Capital Outlay Support
Capital ROW
Project (BATA) Contingency 
Project Total (a)

(a) Totals may be rounded 

Current
Budget

(June 2005)

Current
Forecast

(June 2005)

251.7
73.9
8.1

49.7
10.5

121.2
10.5
2.7

528.2

254.2
73.9
8.1

37.6
9.8

123.5
10.5
10.6

528.2

COST STATUS 
($ Million) Variance

2.5
0.0
0.0

-12.1
-0.6
2.3
0.0
7.9
0.0

Expended 
to Date

(7/98 – 4/05) Notes

253.3
68.4
7.9
0.0
6.6

112.2
9.8

457.2

A
A

Complete
Complete
Complete
Complete

Baseline
(June 2000)

Dec 03
Feb 03

Mar 02
Mar 06

Jan 03

Construction Contract Completion
Replacement Bridge and North Approach
South Approach and Interchange (Phase 1)
South Approach and Interchange (Phase 2)
Maintenance Facility
1927 Bridge Demolition
Project
New Facility Open to Traffic

Current
(Jan 2005)

Forecast
(June 2005)

Oct 04
Nov 03
Aug 04
Sep 02
Mar 07

Nov 03

Oct 04
Nov 03
Aug 04
Sep 02
Aug 07

Nov 03

SCHEDULE STATUS Variance

0
0
0
0

+5

0

Notes

NOTES ACTION

A.  Caltrans is in the process of resolving outstanding construction claims 
submitted at contract completion. Use of project contingency may be required.

Caltrans is negotiating with the contractors.

 A
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION
Completed in 1956, the Richmond-San Rafael Bridge
provides access - via Interstate 580 - across San Francisco
Bay between Marin and Contra Costa counties.  Major
rehabilitation of the bridge was specified in RM 1 to be
eligible for toll funding.

Currently, there are two major rehabilitation projects
planned for the bridge:

■ The first project is to replace the western trestle (low-
rise) section of the bridge near San Rafael and
rehabilitate the ship collision protection fender system
at various bridge piers.  This rehabilitation work has
been combined with a seismic retrofit project.

■ The second project is to rehabilitate the existing
concrete deck on the bridge.  The cast-in-place
concrete riding surface (deck) has been worn over

time due to traffic and exposure to the marine
environment.  This project will follow the completion
of the trestle and fender rehabilitation project to avoid
possible construction conflicts.

Current Activities:  
■ The west trestle replacement contract consisted of rebuilding the eastbound and westbound trestles near San Quentin.

Construction work will complete in July on both trestles.  Project closeout is scheduled for August.
■ In July 2004, BATA approved a $48.5 million request from Caltrans to accelerate repairs to various deck joints on the

bridge via contract change order to the seismic retrofit contract.  By performing the work under a change order, the
work was completed three years earlier than originally planned.  All 696-deck joints are repaired and all 60-deck
section repairs are complete.

Deck Rehabilitation

West Trestle & Fender
Rehabilitation

0 31 2

miles

0

kilometers

321

RSR Trestle – Eastbound

Project Photos

RSR Trestle – Westbound
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline
Budget

(June 2000)

33.9
5.4
0.0
0.0
6.1

45.4

33.0
9.0
0.0
0.0

11.4
53.4
98.8

West Trestle and Fender Rehabilitation
Capital Outlay Construction
Capital Outlay Support
Capital ROW
Non-BATA Funding
Project (BATA) Contingency

Subtotal
Deck Rehabilitation
Capital Outlay Construction
Capital Outlay Support
Capital ROW
Non-BATA Funding
Project (BATA) Contingency

Subtotal
Project Total (a)
(a) Totals may be rounded 

Current
Budget

(June 2005)

Current
Forecast

(June 2005)

57.2
2.3
0.0

34.6
0.0

94.1

16.9
4.0
0.0
4.0
0.1

25.0
119.2

57.2
2.3
0.0

34.6
0.0

94.1

16.9
4.0
0.0
4.0
0.1

25.0
119.2

COST STATUS 
($ Million) Variance

0.0
0.0
0.0
0.0
0.0
0.0

0.0
0.0
0.0
0.0
0.0
0.0
0.0

Expended 
to Date

(7/98 – 4/05) Notes

48.4
1.3
0.0

34.6

84.3

0.0
0.9
0.0
0.0

0.9
85.2

A
A

A
A

Baseline
(June 2000)

Dec 04
Sep 06

Construction Contract Completion
West Trestle and Fender Rehabilitation
Deck Rehabilitation
Project
New Facility Open to Traffic

Current
(Jan 2005)

Forecast
(June 2005)

Feb 05
Jul 07

Jul 05
Jan 07

SCHEDULE STATUS Variance

+5
-7

Notes

A
A

B

NOTES

None.A.  Scope of work and funds for the RM-1 and Rehab Programs have been 
consolidated between the seismic retrofit/trestle/fender/interim deck repairs/deck
joint work and the deck overlay rehabilitation project.

B.  The existing facility remains open to traffic during all phases of construction. None.

ACTION
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SAN MATEO-HAYWARD BRIDGE WIDENING
In 1996, the western approach to the San Mateo-Hayward
Bridge from U.S. Route 101 was widened from four to six
lanes to match the configuration of the high-rise section
of the bridge.  The current project completed the
widening work in this corridor along the low-trestle
section of the bridge and its eastern approach to
Interstate 880.  The project includes the following
features: 

■ Widening of the low-rise trestle and eastern approach
from I-880 from four to six lanes with shoulders

■ Extension of the existing west-bound HOV lane
one mile west along the eastern approach from 
Interstate 880

■ Construction of a new pedestrian/bicycle
overcrossing of State Route 92

■ Expansion of the existing toll plaza

■ Improvements to the Hayward Shoreline Interpretive
Center

Current Activities:  
■ On the bridge-widening contract, the new westbound trestle opened to traffic on November 4, 2002. The

reconstructed eastbound trestle opened to traffic on January 18, 2003. Caltrans accepted the contract on March 6,
2003.
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SAN MATEO-HAYWARD BRIDGE WIDENING

Baseline
Budget

(June 2000)

124.8
29.2
4.4
8.9

15.5
1.5

19.3
203.6

0.2
0.1
0.0
0.1
0.4

204.0

Widening
Capital Outlay Construction

Widen Trestle
Widen Roadway
Construct Mini Toll Plaza
Other Budgeted Capital

Capital Outlay Support
Capital ROW
Project (BATA) Contingency 

Subtotal
West Approach Planting
Capital Outlay Construction
Capital Outlay Support
Capital ROW
Project (BATA) Contingency 

Subtotal
Project Total (a)
(a) Totals may be rounded

Current
Budget

(June 2005)

Current
Forecast

(June 2005)

138.1
26.1
6.3
8.6

34.4
1.5
2.5

217.5

0.2
0.1
0.0
0.1
0.4

217.9

139.0
25.5
6.0
5.5

34.7
0.5
0.3

211.5

0.2
0.1
0.0
0.1
0.4

211.9

COST STATUS 
($ Million) Variance

0.9
-0.6
-0.3
-3.1
0.3

-1.0
-2.2
-6.0

0.0
0.0
0.0
0.0
0.0

-6.0

Expended 
to Date

(7/98 –4/05) Notes

139.0
25.4
6.0
3.6

34.9
0.5

208.4

0.0
0.0
0.0

0.0
208.4

A

A

Complete
Complete
Complete
Complete

Complete

Baseline
(June 2000)

Dec 02
Nov 02
Nov 02
Sep 02

May 08

Dec 02

Construction Contract Completion
Widening

Widen Trestle
Construct Mini Toll Plaza
Widen Eastern Approach

       Pedestrian Overcrossing
West Approach Planting

West Approach Replacement Planting
Project
New Facility Open to Traffic

Current
(Jan 2005)

Forecast
(June 2005)

Feb 03
Nov 02
Sep 01
Sep 02

May 08

Nov 02

Feb 03
Nov 02
Sep 01
Sep 02

May 08

Nov 02

SCHEDULE STATUS Variance

0
0
0
0

0

Notes

NOTES ACTION

A.  Final settlement of outstanding claims required utilization of 
project contingency.

Caltrans has resolved outstanding claims 
with the contractor.
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I-880/SR-92 INTERCHANGE IMPROVEMENT
As part of an effort to improve traffic flow and to relieve
congestion on the San Mateo-Hayward Bridge and its
approaches, RM 1 identified the need to improve and
reconstruct the Interstate 880/State Route 92 interchange.
The project proposes to modify the existing cloverleaf
interchange to increase capacity and improve safety and
traffic operations. Various alternatives has been
considered and assessed as part of the environmental
process.

Current Activities:  
■ The Federal Highway Administration (FHWA) approved the Final Environmental Impact Statement Report

(FEIS/R) for the project on December 29, 2003.  A Record of Decision (ROD) was prepared by FHWA and
completed in July 2004.

■ The Caltrans Project Report was completed on December 31, 2003. Caltrans is currently preparing the plans,
specifications, and estimates (PS&E) for the project. Sixty-five percent PS&E was achieved in April 2004. One
hundred percent PS&E is forecast for September 2005.

■ Right-of-way (ROW) acquisition is in progress.
■ Construction is forecast to begin in the summer of 2006.
■ Based on forecasted cost increases due to right-of-way acquisitions, escalation and support, the status code for the

project cost is "yellow."  Bechtel will review the cost latest estimates at engineering design completion.  The status
code for the project schedule is "red" due to the delayed environmental approval for the project.  BATA staff is
reviewing the project schedule to determine means to accelerate the project.

San Mateo - Hayward Bridge

miles

0 1 2

1 2

kilometers

0
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I-880/SR 92 INTERCHANGE IMPROVEMENT

Baseline
Budget

(June 2000)

70.3
20.8
8.0
0.0

25.1
124.2

I-880/SR-92 Interchange Improvement
Capital Outlay Construction
Capital Outlay Support
Capital ROW
Non-BATA Funding
Project (BATA) Contingency 

Project Total (a)

(a) Totals may be rounded

Current
Budget

(June 2005)

Current
Forecast

(June 2005)

85.2
23.9
9.9
9.6
5.3

133.9

84.7
35.1
9.8
9.6

10.1
149.3

COST STATUS 
($ Million) Variance

-0.5
11.2
-0.1
0.0
4.8

15.4

Expended 
to Date

(7/98 – 4/05) Notes

0.0
23.6
3.9

28.1

A
A

A
A

A

A

Baseline
(June 2000)

Dec 06

Dec 06

Construction Contract Completion
I-880/SR-92 Interchange Improvement
Project
New Facility Open to Traffic

Current
(Jan 2005)

Forecast
(June 2005)

Jun 09

Jun 09

Aug 10

Aug 10

SCHEDULE STATUS Variance

+14

+14

Notes

NOTES

A.  Later than anticipated approval of the final environmental clearance 
documents has delayed project delivery by 14 months.  The delay has also 
increased the project cost due to lengthened support involvement and escalation.  
The forecasted schedule has an aggressive right-of-way schedule of 18 months to 
clear numerous parcels in the project area.  The project schedule will be revised 
after review of the completed PS&E package and right-of-way acquisition.

Bechtel has prepared a check estimate 
based on a Caltrans 65% engineering 
design and will be reviewing the estimate 
and the project schedule to investigate 
options to expedite completion.
The contract will be advertised with an 
A+B specification, which could reduce 
the construction duration.

ACTION
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DUMBARTON BRIDGE WEST APPROACH PROJECTS
RM 1 identified the need for improvements to the
western approaches to the Dumbarton Bridge.  Through
coordination with the City/County Association of
Governments of San Mateo County, two projects were
identified for toll bridge funding: 

■ The first project, sponsored by the City of East Palo
Alto, modified the U.S. Route 101/University Avenue
interchange.  This project was designed to alleviate
traffic congestion and improve overall traffic flow to
University Avenue and the Dumbarton Bridge.

■ The second project, sponsored by Caltrans, widened
the Bayfront Expressway (State Route 84) from the
Dumbarton Bridge to the U.S. 101/Marsh Road
interchange.  The six-lane expressway section from
the bridge to University Avenue is reconstructed with
upgraded shoulders and lane widths. The existing
expressway section from University Avenue to Marsh
Road is widened from four to six lanes. 

Current Activities:  
■ The widened Bayfront Expressway (SR-84) officially opened to traffic on July 29, 2003. Caltrans accepted the contract

on January 15, 2004.
■ The follow-on environmental mitigation contract at the Ravenswood Triangle area is complete. The work involved

wetland reconstruction and habitat restoration for the salt-water harvest mouse. Plant establishment will continue
through April 2007.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

Baseline
Budget

(June 2000)

3.8
0.0
0.0
3.8

24.8
4.4
1.3
3.3

33.8
37.6

US101/University Avenue Interchange 
Reconstruction (Non-Caltrans)
Capital Outlay Construction
Capital Outlay Support
Capital ROW

Subtotal
Bayfront Expressway (SR84) Widening
Capital Outlay Construction
Capital Outlay Support
Capital ROW
Project Contingency (BATA)

Subtotal
Project Total (a)
(a) Totals may be rounded

Current
Budget

(June 2005)

Current
Forecast

(June 2005)

3.8
0.0
0.0
3.8

26.5
8.6
0.2
0.8

36.0
39.8

3.8
0.0
0.0
3.8

26.5
8.1
0.2
1.2

36.0
39.8

COST STATUS 
($ Million) Variance

0.0
0.0
0.0
0.0

0.0
-0.4
0.0
0.4
0.0
0.0

Expended 
to Date

(7/98 – 4/05) Notes

3.7
0.0
0.0
3.7

24.8
7.9
0.2

32.8
36.5

Complete

Complete

Baseline
(June 2000)

Apr 00
Mar 03

Mar 03

Construction Contract Completion
US 101/University Avenue Interchange 
Reconstruction (Non-Caltrans)
Bayfront Expressway (SR84) Widening
Project
New Facility Open to Traffic

Current
(Jan 2005)

Forecast
(June 2005)

Apr 00
Jan 04

Jul 03

Apr 00
Jan 04

Jul 03

SCHEDULE STATUS Variance

0
0

0

Notes

NOTES ACTION
A.  Caltrans is forecasting an increase of $2.2 million for capital outlay support. The additional costs will likely 

require additional funds.

Complete
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APPENDIX A – LIST OF PROJECT BUDGET ADJUSTMENTS
DEFINITIONS:

Baseline Budget (June 2000):  Baseline budgets as established by BATA in June 2000 for each project 
within the overall program.

Current Budget:  Budget currently serving as the baseline for monitoring purposes.  The 
current budget is equal to the established June 2000 budget, plus or 
minus any adjustment as listed below.

Project Baseline Adjustments

Date Description of Adjustment

Current Budgets for allocated capital outlay adjusted by BATA to reflect current Caltrans 
construction contract allotments.

Current Budgets for the Benicia-Martinez and Richmond-San Rafael Bridge projects 
revised to reflect new funding from Non-BATA sources per agreements with Caltrans and 
a Prop. 192 refund from Caltrans related to the Carquinez Bridge project.

Current Budget for the Benicia-Martinez Bridge revised to reflect allocations by BATA.

Current Budget for the Carquinez Bridge revised by BATA.

Current Budget for the Benicia-Martinez Bridge revised by BATA.

Current Budgets for the Benicia-Martinez and San Mateo-Hayward Bridges revised 
by BATA.

Current Budget for the Bayfront Widening project revised by BATA.

Current Budget for the Benicia-Martinez Bridge project revised by BATA.

Current Budget for for Richmond-San Rafael Bridge project revised by BATA to reflect 
transfer of scope and funds from Rehab Program.

Current Budget for demolition of the 1927 Carquinez Bridge revised by BATA.

Current budget for the Benicia-Martinez bridge project revised by BATA.

10/2000

11/2000

01/2001

03/2001

10/2001

12/2001

06/2003

05/2004

07/2004

12/2004

04/2005
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APPENDIX B – APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR JUNE 2005
BENICIA-MARTINEZ BRIDGE

New Bridge
04-006034

    Subtotal

Bridge/
Contract

CCO
Number1 CCO Description

Funding
Source2

Cost
($1000's)

Schedule
(Days)

Impacts

1 Only approved CCOs for the month are listed in Appendix B.  
2 Funding Source(s)

S = Supplemental work
C = Construction contingency

Totals for
June 2005

680/780 Interchange
04-006064

    Subtotal

    Subtotal

60.0

217.6

302.6

Toll Plaza
04-006044

    Subtotal

MV/680 Interchange
04-006054

Contract is complete
South Approach
04-006094

Insulfoam EPS Blocks46.1

140.0

60.0

25.0

25.0

C

C

Additional Traffic Openings BR214G
Revised Wind Loadings for Rebar Cages
Cable Tray
Additional Drainage Inlets
Bridge 215 Column Drain Pipe
Blockout Bridge 215 Interior Girder
Substation Waterproofing
Buried Man Made Objects

No Approved Change Orders for June 2005

No Approved Change Orders for June 2005

Cement Testing

72.0
73.0
77.0
88.0
90.0
95.0

103.0
105.0

34.3
0.0

30.6
25.0
64.0

5.3
8.4

50.0

C
C
C
C
C
C
C
C

Mitigation Site 
04-006084

    Subtotal
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APPENDIX B – APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR JUNE 2005
CARQUINEZ BRIDGE

1 Only approved CCOs for the month are listed in Appendix B. 

2 Funding Source(s)
  S = Supplemental work
  C = Construction contingency

Carquinez Bridge 
Replacement
04-013014

Crockett Interchange
04-013054

Bridge/
Contract

    Subtotal

CCO
Number1 CCO Description

Funding
Source2

Cost
($1000's) Schedule

Impacts

Totals for 
June 2005

Maintenance
Facility
04-013084

Contract is complete

No Approved Change Orders for June 2005.

    Subtotal

Demolition
1927 Bridge
04-013094

    Subtotal

    Subtotal

Contract is complete. Resolution of 
contractor claims is in progress.

Contract is complete.  Project closeout is in 
progress.
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APPENDIX C – PROJECT COST SUMMARY DETAILS

EA
Number

00609x
006099
006094

00603x
006039
006034

00604x
006049
006044

00605x
006059
006054

00606x
006069
006064

South Approach
Capital Outlay Support
Capital Right of Way
Capital Outlay 

Total South Approach
New Bridge
Capital Outlay Support
Capital Right of Way
Capital Outlay 
Non-BATA Funding

Total New Bridge
Toll Plaza & Administration Building
Capital Outlay Support
Capital Right of Way
Capital Outlay 

Total Toll Plaza & Admin.
I-680/Marina Vista Interchange
Capital Outlay Support
Capital Right of Way
Capital Outlay

Total I-680/MV I/C
I-680/I-780 Interchange
Capital Outlay Support
Capital Right of Way
Capital Outlay 
Non-BATA Funding

Total I-680/I-780 I/C

Baseline
Budget
 Jun-00

Current 
Budget
June-05

3.5
7.0
6.0

16.5

31.9
4.1

247.3
0.0

283.3

6.2
0.0

22.8
29.1

10.7
7.4

43.2
61.4

18.7
1.7

80.8
0.0

101.2

3.6
7.7
7.0

18.4

84.9
8.4

661.9
10.1

765.4

11.9
0.0

24.3
36.2

18.2
2.0

54.9
75.1

24.8
1.7

70.7
23.0

120.2

Current 
Forecast
June-05

3.7
7.7
6.6

18.0

98.0
8.5

685.4
10.1

802.0

14.3
0.0

25.1
39.4

20.6
2.0

55.4
78.0

28.2
1.7

70.8
23.0

123.7

Expended1 
to Date

(7/98 – 4/05)
Net

Change

0.0
0.0

-0.4
-0.4

13.1
0.0

23.5
0.0

36.6

2.4
0.0
0.8
3.2

2.4
0.0
0.5
2.9

3.3
0.0
0.2
0.0
3.5

Northern Bridge Group

3.7
7.3
6.6

17.5

60.6
1.0

475.6
10.1

532.2

12.6
0.0

17.0
29.3

18.1
2.0

45.8
65.2

24.1
1.6

50.5
16.3
91.2

Note

The following sheets provide detailed cost information for each of the bridge projects.  Capital Outlay 
Support (Engineering), Capital Right-of-Way and Capital Outlay are shown for each of the projects.  The 
Project (BATA) Contingency, as well as the bridge projects totals, is shown at the end of each bridge 
summary.

Definitions:
1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant support.
2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation 
assistance, title costs, and sale of excess lands.
3. Capital Outlay includes construction bid terms, external third party agreements, state-furnished 
materials, supplemental construction work, and construction contingencies.

Project 2003 – New Benicia-Martinez Bridge

1 Unaudited

Project Cost Summaries
($ Millions)
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Appendix C – Project  Cost  Summary Details  (cont’d)

EA
Number

Other Budgeted Capital
Capital Outlay Support
Capital Right of Way
Capital Outlay 

Total Other Budgeted Capital

Total Capital Outlay Support
Total Capital Right of Way
Total Capital Outlay 
Non-BATA Funding
Project Contingency (BATA)

Total New Benicia-Martinez Bridge

Project 3002 – Carquinez Bridge Replacement
Replacement Bridge and North Approach
Capital Outlay Support
Capital Right of Way
Capital Outlay 

Total Replacement Bridge and 
North Approach

South Approach and Interchange
Capital Outlay Support
Capital Right of Way
Capital Outlay 

Total South Approach & I/C
Maintenance Facility Phase I & II
Capital Outlay Support
Capital Right of Way
Capital Outlay 

Total Maintenance Facility Ph I & II
Demolition – 1927 Bridge
Capital Outlay Support
Capital Right of Way
Capital Outlay 

Total Demo – 1927 Bridge

Baseline
Budget
 Jun-00

Current 
Budget
June-05

7.1
0.9

28.1
36.1

78.2
21.1

428.2
0.0

58.4
586.0

12.1
0.5

30.5
43.1

155.6
20.4

849.3
33.1
1.5

1,059.9

Current 
Forecast
June-05

12.0
0.5

33.6
46.1

176.8
20.4

876.9
33.1
86.1

1,193.3

Expended 
to Date

(7/98 – 4/05)
Net

Change

-0.1
0.0
3.1
3.0

21.2
0.0

27.6
0.0

84.6
133.4

4.5
0.1
6.6

10.7

123.6
11.9

602.1
26.4

764.0

Note

Project 2003 – New Benicia-Martinez Bridge (cont'd)

(a)

01301x
013019
013014

01305x
013059
013054

01309x
013099
013094

17.7
3.0

213.7
234.4

22.7
5.0

116.0
143.7

0.7
1.6
7.0
9.3

2.0
0.0

16.0
18.0

66.8
3.4

251.7
321.9

31.5
5.1

73.9
110.4

4.5
1.6
8.1

14.2

16.0
0.3

49.7
66.1

68.7
3.4

254.2
326.3

 

32.2
5.1

73.9
111.1

4.5
1.6
8.1

14.2

16.0
0.3

37.6
54.0

1.8
0.0
2.5
4.3

 

0.7
0.0
0.0
0.7

0.0
0.0
0.0
0.0

0.0
0.0

-12.1
-12.1

67.8
3.3

253.3
324.3

32.0
4.9

68.4
105.2

4.4
1.5
7.9

13.9

5.6
0.0
0.0
5.5

(b)

(c)

(d)

Notes
(a) Includes EA 00601*, 00608*, 0060A*, 0060C*, 0060E*, 0060F*, 0060G*, 0060H*
(b) Includes EA 00453*, 01301*, 01303*, 01304*
(c) Includes EA 01302*, 01305*, 04700*
(d) Includes EA 00607*, 01308*



BAY AREA TOLL AUTHORITY

Regional Measure 1 Toll Bridge Project
Project Monitoring Program

C-3050060/June

EA
Number

Other Budgeted Capital 
Capital Outlay Support
Capital Right of Way
Capital Outlay

Total Other Budgeted Capital

Total Capital Outlay Support
Total Capital Right of Way
Total Capital Outlay 
Project (BATA) Contingency

Total Carquinez Bridge

Baseline
Budget
 Jun-00

Current 
Budget
June-05

0.6
0.0

10.6
11.2

43.7
9.6

363.3
16.5

433.2

2.4
0.1

10.5
12.9

121.2
10.5

393.8
2.7

528.2

Current 
Forecast
June-05

2.2
0.1
9.8

12.0

123.5
10.5

383.6
10.6

528.2

Expended 
to Date

(7/98 – 4/05)
Net 

Change

-0.2
0.0

-0.6
-0.8

2.3
0.0

-10.2
7.9
0.0

1.4
0.0
6.6
7.8

111.2
9.8

336.2

457.2

Note
Project 3002 - Carquinez Bridge Replacement (cont'd)

(e)

0438Ux
0438U9
0438U4

5.4
0.0

33.9
0.0
6.1

45.4

2.3
0.0

57.2
34.6
0.0

94.1

2.3
0.0

57.2
34.6
0.0

94.1

0.0
0.0
0.0
0.0
0.0
0.0

1.3
0.0

48.4
34.6

84.3

(f)

(c)

Notes
(e)  Includes EA 01306*, 01307*, 0130A*, 0130C*, 0130D*, 0130F*, 0130G*, 0130H*, 0130J*, 0130X* 
(f) Includes EA 04382*, 04383*, 0438U*
(g) Total reimbursements made to the City of Richmond for current allocation.

Project 4003 – Richmond-San Rafael Bridge – West Trestle and Fender Rehabilitation 

Capital Outlay Support
Capital Right of Way
Capital Outlay 
Non-BATA Funding
Project (BATA) Contingency 

Total R-SR Bridge – West Trestle and
Fender Rehabilitation

04152x
041529
041524

9.0
0.0

33.0
0.0

11.4
53.4

4.0
0.0

16.9
4.0
0.1

25.0

4.0
0.0

16.9
4.0
0.1

25.0

0.0
0.0
0.0
0.0
0.0
0.0

0.9
0.0
0.0
0.0

0.9

Project 4002 – Richmond-San Rafael Bridge – Deck Rehabilitation

Capital Outlay Support
Capital Right of Way
Capital Outlay 
Non-BATA Funding
Project (BATA) Contingency

Total R-SR Bridge – Deck Rehab

Richmond Parkway (Non-Caltrans)

Capital Outlay Support
Capital Right of Way
Capital Outlay 

Total Richmond Parkway

Total Northern Bridge Group

non-Caltrans
non-Caltrans
non-Caltrans

0.0
0.0
5.9
5.9

1,123.9

0.0
0.0
5.9
5.9

1,713.1

0.0
0.0
5.9
5.9

1,846.5

0.0
0.0
0.0
0.0

133.4

0.0
0.0
3.9
3.9

1,311.2

(g)

Appendix C – Project  Cost  Summary Details  (cont’d)



BAY AREA TOLL AUTHORITY

Regional Measure 1 Toll Bridge Project
Project Monitoring Program

C-4050060/June

Appendix C – Project  Cost  Summary Details  (cont’d)

EA
Number

04501x
045019
045014

04503x
045039
045034

04502x
045029
045024

Widen Trestle
Capital Outlay Support
Capital Right of Way
Capital Outlay

Total Widen Trestle
Widen Roadway
Capital Outlay Support
Capital Right of Way
Capital Outlay

Total Widen Roadway
Construct Mini Toll Plaza 
Capital Outlay Support
Capital Right of Way
Capital Outlay 

Total Mini Toll Plaza
Other Budgeted Capital 
Capital Outlay Support
Capital Right of Way
Capital Outlay 

Total Other Budgeted Capital

Total Capital Outlay Support
Total Capital Right of Way
Total Capital Outlay 
Project (BATA) Contingency 

Total San Mateo-Hayward Bridge 
Widening

Baseline
Budget
 Jun-00

Current 
Budget
June-05

7.9
0.0

124.8
132.7

4.3
1.0

29.2
34.5

1.7
0.0
4.4
6.1

1.6
0.5
8.9

11.0

15.5
1.5

167.3
19.3

203.6

21.3
0.0

138.1
159.4

6.0
0.0

26.1
32.0

2.4
0.0
6.3
8.6

4.7
1.5
8.6

14.8

34.4
1.5

179.1
2.5

217.5

Current 
Forecast
June-05

21.6
0.0

139.0
160.6

6.0
0.0

25.5
31.4

2.4
0.0
6.0
8.4

4.7
0.5
5.5

10.7

34.7
0.5

176.0
0.3

211.5

Expended 
to Date

(7/98 – 4/05)
Net 

Change

0.3
0.0
0.9
1.2

0.0
0.0

-0.6
-0.6

0.0
0.0

-0.3
-0.3

0.0
-1.0
-3.1
-4.1

0.3
-1.0
-3.1
-2.2
-6.0

21.6
0.0

139.0
160.3

6.0
0.0

25.4
31.4

2.4
0.0
6.0
8.4

4.0
0.5
3.6
8.3

34.0
0.5

173.9

208.4

Note

Project 6004 – San Mateo-Hayward Bridge Widening 

(h)

(i)

Notes:
(h) Includes EA 04501*
(i) Includes EA 00305*, 04504*, 04505*, 04506*, 04507*, 04508*, 04509*

San Mateo-Hayward Bridge – West Approach Replacement Planting

Capital Outlay Support
Capital Right of Way
Capital Outlay 
Project (BATA) Contingency
Total SM-H Bridge West Approach
Replacement Planting

04860x
048609
048604

0.1
0.0
0.2
0.1
0.4

0.1
0.0
0.2
0.1
0.4

0.1
0.0
0.2
0.1
0.4

0.0
0.0
0.0
0.0
0.0

0.0
0.0
0.0

0.0

Southern Bridge Group



BAY AREA TOLL AUTHORITY

Regional Measure 1 Toll Bridge Project
Project Monitoring Program

C-5050060/June

Appendix C – Project  Cost  Summary Details  (cont’d)

EA
Number

23317x
233179
233174

Capital Outlay Support
Capital Right of Way
Capital Outlay 
Non-BATA Funding
Project (BATA) Contingency 

Total I-880/SR-92 I/C Improvement

Baseline
Budget
 Jun-00

Current 
Budget
June-05

20.8
8.0

70.3
0.0

25.1
124.2

23.9
9.9

85.2
9.6
5.3

133.8

Current 
Forecast
June-05

35.1
 9.8
84.7
9.6

10.1
149.3

Expended 
to Date

(7/98 – 4/05)
Net

Change

11.2
0.0

-0.5
0.0
4.8

15.5

23.6
4.5
0.0

28.1

 (j)
Note

I-880/SR-92 Interchange Improvement 

(k)

(l)

Notes:
(j) Includes EA 01601* and 01602*
(k) Total reimbursements made to the City of East Palo Alto for current allocation.
(l) Includes EA 01511* and 01512*

Dumbarton Bridge West Approach Projects

US101/University Avenue Interchange Reconstruction (non-Caltrans)
Capital Outlay Support
Capital Right of Way
Capital Outlay 

Total US-101/University Avenue
Bayfront Expressway (SR-84) Widening 
Capital Outlay Support
Capital Right of Way
Capital Outlay 
Project (BATA) Contingency

Total Bayfront Expressway (SR-84)

Total Southern Bridge Group

00487x
004879
004874

0.0
0.0
3.8
3.8

4.4
1.3

24.8
3.3

33.8

365.7

0.0
0.0
3.8
3.8

8.6
0.2

26.5
0.8

36.0

391.4

0.0
0.0
3.8
3.8

8.1
0.2

26.5
1.2

36.0

400.9

0.0
0.0
0.0
0.0

-0.4
0.0
0.0

-0.4
0.0

9.5

0.0
0.0
3.7
3.7

7.9
0.2

24.8

32.8

25273.0

General Notes:
1. Capital outlay support includes both Caltrans and Architectural/Engineering (A/E) consultant support.
2. Capital right of way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation assistance, title 

costs, and sale of excess lands.
3. Capital outlay includes construction bid items, supplemental construction work, state furnished materials, 

construction contingencies, and external third party agreements.





BAY AREA TOLL AUTHORITY

Regional Measure 1 Toll Bridge Project
Project Monitoring Program

D-1050060/June

Benicia New Bridge – Pier 6 North

Benicia New Bridge – Pier 13 South



BAY AREA TOLL AUTHORITY

D-2 050060/June

Benicia New Bridge – Pier 5
Benicia New Bridge – Pier 11 Crane Erection

Benicia New Bridge – Pier 16 and Superstructure Falsework

Benicia New Bridge – Nitrogen Plant
Benicia New Bridge – Hinge Mockup

Benicia New Bridge – Pier 17



BAY AREA TOLL AUTHORITY

Regional Measure 1 Toll Bridge Project
Project Monitoring Program

D-3050060/June

I680/I780 – I680 Falsework over Bayshore

I680/I780 – I780 Falsework/Formwork

Benicia Marina Vista – Retaining Wall

I680/I780 – Bents 18 and 19

I680/I780 – I680 Bent 20

I680/I780 – I780 Superstructure Construction



BAY AREA TOLL AUTHORITY

D-4 050060/June

Benicia Marina Vista – Mainline Lightweight Concrete Subbase

Benicia Toll Plaza – Canopy Deck Installation

Benicia Mitigation Site – Water Mogs

Benicia Marina Vista – Mainline Lightweight Concrete Subbase

Benicia Toll Plaza – Operations Building

Benicia Mitigation Site – Water Mogs
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Construction Illustrations


